

Webinar HERMES 2022

Serge Schiltz & Valerie Pierre

7 December 2022

Agenda

- 1 Introduction**
- 2 Phase model**
- 3 Roles**
- 4 Other changes**
- 5 Certifications and context**
- 6 processCentric projects**
- 7 Discussion**

Current situation

- Transition from HERMES 5.1 to HERMES 2022
- Little information communicated by the DTI sector (Digital Transformation and IT Governance) of the Federal Chancellery
- Importance of HERMES certifications in the context of public tenders



Objectives



- Overview of the newHERMES 2022 method
- Status of DTI and TÜV SÜD planning
- Consequences for certified persons and teams using HERMES
- Proposed answers of processCentric



Valerie Pierre

- Training and eLearning Manager at processCentric
- Certified HERMES Foundation
- Other qualifications
 - Project Management Professional (PMP)
 - MSc in Engineering
 - Candidate to the CAS «Design and Development of eLearning projects»

Serge Schiltz


- CEO and Senior Consultant at processCentric
- President eco-HERMES (association of the users of the HERMES method)
- Certified HERMES Advanced
- Other qualifications
 - Project Management Professional (PMP)
 - PRINCE2 / PRINCE2 Agile Practitioner
 - PhD in Informatics
 - Diploma in Mathematics
 - MBA General Business Administration
 - MSc in Project Management




Agenda

- 1 Introduction
- 2 Phase model
- 3 Roles
- 4 Other changes
- 5 Certifications and context
- 6 processCentric projects
- 7 Discussion


Two approaches




Initiation




Modules Service / Product - Concept




Modules Service / Product – Implementation/Deployment




IT Modules - Concept



IT Modules – Implementation/Deployment



Iterative Execution



Agenda

- 1 Introduction
- 2 Phase model
- 3 Roles
- 4 Other changes
- 5 Certifications and context
- 6 processCentric projects
- 7 Discussion

User Representative




- Important role making decisions for the partner User at the Execution level
- Is in fact a Product Owner and no longer a simple specialist
- Can decide to change the scope of the project without a Change Request or decision by the Sponsor
- Replaces the Business Process Owner and the Application Owner
- Is appointed by the Sponsor, but does not sign the Execution Order

Sponsor and Project Manager



- Are responsible for the success, resp. for the management of the project
- Commit themselves by signing the Project Execution Order
- How can the Sponsor assume its responsibility without releasing the Execution?
- How can the project manager ensure the management if the user representative decides on priorities, changes, etc.?

Development Team



- The development team organizes itself
- It can have a lead, a representative, or not
- What is the role of a sub-project manager when there are development teams?

Agenda

1 Introduction

2 Phase model

3 Roles

4 Other changes


5 Certifications and context

6 processCentric projects

7 Discussion

Sample of differences with HERMES 5.1

- Terminology
 - Execution Order
 - IT Adaptation
 - ISDP
- Phases
 - Execution (agile)
 - Closure Phase
- Tasks / Outcomes
 - Uniqueness of tasks
 - Legacy system removed
- Milestones
 - Next steps
 - Milestone outcomes



Agenda

1 Introduction

2 Phase model

3 Roles


4 Other changes

5 Certifications and context

6 processCentric projects

7 Discussion

Planning DTI and TÜV SÜD



- Strict transition on April 1, 2023
 - No more HERMES 5.1 manuals
 - No more HERMES 5 certifications
 - Reference manuals in German, French, Italian (?), English (?)
- Upgrade of the certifications
 - Upgrade certification (!)
 - Coverage of all modules for HERMES Advanced (?)
 - In the short term, only available in German and French
 - Calls for tender will require the new certifications

Agenda

- 1 Introduction
- 2 Phase model
- 3 Roles
- 4 Other changes
- 5 Certifications and context
- 6 processCentric projects
- 7 Discussion


Vademecum, eLearning and blended learning



- Vademecum, eLearning and blended learning planned for 1 February 2023
- All products will be available in German, French, English and Italian
- Examination simulations for all formats, levels and languages (even without TÜV SÜD certification)
- HERMES 5.1 courses purchased between 1 December 2022 and 28 February 2023 include access to HERMES 2022 eLearning
- Blended learning course planning for 2023

Current processCentric offer

- Online registration for all public eLearning and blended courses
- Payment by credit card, immediate access to eLearning modules
- <https://learning.processcentric.eu>
- In-house face-to-face or virtual training courses on request
- Examination simulations for other training institutes (EMA S.A., CCM and Scherler)
- HERMES training prices will increase on 1 March 2023



processCentric projects



- Practice Guide HERMES 2022
- Micro-credits (badges) HERMES 5 and HERMES 2022 to certify the level in all languages
- Development of a PRINCE2 tailoring compatible with HERMES 5.1

Agenda

- 1 Introduction**
- 2 Phase model**
- 3 Roles**
- 4 Other changes**
- 5 Certifications and context**
- 6 processCentric projects**
- 7 Discussion**

Discussion

